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MEMORANDUM

SUBJECT: Burma Road - CGP Compliance Evaluation Inspection

FROM: Patrick Stoll
Inspection and Enforcement Management Unit
EPA/Idaho Operations Oftice
950 W. Bannock St., Suite 900

Boise, ID 83702
DATE: May 21, 2014
TO: ‘Kimberly Ogle, Manager

U.S. Environmental Protection Agency
R10/OCE/IEMU, OCE-184

1200 Sixth Avenue, Suite 900

Seattle, WA 98101

Kim,

Enclosed are two copies of the Burma Road inspection report along with a 3560-3 CWA
reporting form for each of the three operators involved in the project (your signature will be
required on the 3560s). I also wanted to let you know that I have received additional information
from Apollo, Inc. (the contractor and one of the three operators on the project) that 1 did not
include in the report. The following is a summary of three conversations I had with Apollo
employees:

1. Brett Brown (Apollo), Burma Road Project Engineer, called me the day after I conducted
the 3/25/2014 Burma Road compliance evaluation inspection to let me know that Apollo
had recommended rock armoring for one of the problem slopes identified on stormwater
compliance inspection report #66 (see Areas of Concern #2 in my Burma Road
inspection report). According to Mr. Brown, LHTAC Construction Manager Tod
Bartolome would not authorize the work.

2. 1 called Tom O’Neil (the Apollo on-site Project Superintendent from the start of the
project until he was transferred to another project on 3/10/2014) on 4/25/2014. Mr.
O’Neil confirmed the information I had previously received from Mr.Brown — that Tod
Bartolome would not authorize the money to armor a slope that Apollo was concerned
about. O’Neil also told me that he (O’Neil) had recommended keeping a crew on standby
in the area over a January weekend when heavy rain was forecast; the crew would be
available to monitor and address any erosion issues as they occurred. Mr.Bartolome
would not authorize the expenditure.



3. Tcalled Brett Brown and spoke with him again on 5/8/2014. According to Mr. Brown, the
operators were all hoping and planning for project completion by the end of the first
construction season, October 2013, rather than the October 2014 date noted on the eNOIs
and in the SWPPP. The operators were apparently confident that the project could be
pushed along and completed in one construction season rather than the two seasons noted
in the project paperwork. Mr Brown acknowledged that if they (Apollo) had realized
what they were getting into, they would have done thing quite differently.

Please don’t hesitate to let me know if you have any questions or need any additional
information from me.

Thanks,

Pat



